

QUARTERLY PROGRESS REPORT 2023 (1st)
DERAMAKOT - FMU 19A

NO.	ACTIVITIES	LOCATION / Compt/Block	TARGET		ACHIEVEMENT				TOTAL	PERCENT (%)	REMARKS	
			(ha)	(Species)	QR-1	QR-2	QR-3	QR-4				
1	REDUCED IMPACT LOGGING											
	A) CHP Planning	CPT 105	531.7		0				0	0%	Area reconnaissance and markings ongoing.	
		MR 1	56		56				56	100%	Done	
			588		56	0	0		56	10%	Personnel incapacity.	
	B) Harvesting	Cpt 66A	238		2.38				2.38	1%	Ongoing. 25 trees felled to date.	
		Cpt 66B	189		0				0	0%	Felling focused in cpt 66A to date.	
		MR 2	120		0				0	0%	Felling focused in cpt 66A to date.	
		SR Taballon	7.23		7.23				7.23	100%	Done. 51 trees felled (tumbang matahari). AWP will be revised to incorporate Secondary Road Taballon tumbang matahari activity.	
			554		9.61				9.61	2%	Felling commenced late february after RIL course towards th contractor. Other factor was the wet condition prior. Poor performance by the new contractor : To date there is only 1 harvesting team available as opposed to the supposed 5.	
	C) Post Harvest	Cpt 66A	238		0				0	0%	Yet to be done	
		Cpt 66B	189		0				0	0%	Yet to be done	
			427		0				0	0%	Await harvesting conclusion in cpt 66	
D) Log Auction		2x		0				0	0%	76 trees felled to date (approx. 532m3). 1st auction to be done when m3 accrue reached 2000m3.		
2	FSC Re-assessment	Pre-assessment	1		1				1	100%	Done	
		Re-assessment	1		0				0	0%	Yet to be done	
		Certificate issuance	1		0				0	0%	Yet to be done	
											Appointed Certification Body is Preferred By Nature. Effort is underway to have the re-assessment done within at least QR 3.	
3	TIMBER STAND IMPROVEMENT (SILVICULTURE TREATMENT)	Cpt 126	525.6		525.6				525.6	100%	Done	
		Cpt 127	463.9		0				0	0%	Expected to finish by QR 2.	
	TOTAL		989.5		525.6	0	0		526	53%	Ongoing	
4	Restoration (Planting & Maintenance)	Cpt 108	100ha (EU)	1x sporadic maintenance only on infilled trees since 2016	0				0		Yet to be done as Kampung workers focused in 25ha PPM area.	
			25ha (PPM)		0.7ha					0.7		Infilling : 200 seedlings (Jelutung/Pulai) done sporadically on required site.
				0.7	0	0		0.7		This is as and when necessary only.		
5	FOREST PROTECTION (As per HCV and protection plan)											
	A) Patrolling/Surveillance/monitoring	Ground Patrol	at least 500km/month		1,987.34				1,987.34	33%	Continuous. This is by DFR's Wildlife Unit and enforcement. Apart from that, there's weekend patrol by group rotation consisting of all DFR staff. HCV entity of cpt 108 intact. No forest offenses were detected.	
			River Patrol	at least 100km/month		486.76				486.76	41%	Continuous. This is by Protection Unit stationed in Balat. No Forest offence detected.
			Aerial patrol	3X		1				1	33%	Along boundary and inland HCV entities as well as along main rivers that are inaccessible by road. Entities are intact. No forest offenses were detected.
											1 dead elephant occurred during QR 1 at DFR basecamp. Post mortem finding was reported to CCF on probable electrocution.	
	B) Boundary Maintenance (Common Boundary, Conservation Area, HCVF) - Social Forestry Community.	Sg Taballon - Sg. Deramakot	21km	0					0	0%	Contracted out to Balat communities.	
		Sg. Karis-karis - Sg rago rago	12 km	0					0	0%	Contracted out to Desa Permai communities	
		Sg. Deramakot - Sg. Karis	20.5km	0					0	0%	Contracted out to Kuamut communities	
		Sg Rago Rago - Sg Tanpukan	17.6km	0					0	0%	Contracted out to Kg. Tulang Tulang communities.	
	TOTAL			71.1	0	0	0	0	0	0%	Yet to be done. Activity is expected to commence in QR 2.	
	Opportunistic Sightings	Continuous			Continuous					Continuous. Analysis by year end.		

6	WILDLIFE MANAGEMENT	Orang Utan Census	1x		0			0	0%	A census will be done this year and is expected to be done in QR 2.		
		Camera Traps (Cpt 63,72,71 & 49)	12x		3			3	25%	Data collection done monthly and analysis by year end by FRC.		
		New Salt Lick (HCVF)	Continuous		0						No identified new salt lick. (continuously identified vide CHP planning)	
		Research	Research on Cats species		ongoing							SFD collaboration with Panthera Malaysia/US. Research. Ongoing.
			Ecology of Figs to wildlife		ongoing							SFD Collaboration with DR Miyabi of Japan.
			E-DNA		ongoing							Collaboration with Dr Hishasi Matsubayasi of Tokyo University.
										1 dead elephant occurred during QR 1 at DFR basecamp. Post mortem finding was reported to CCF on probable electrocution.		
7	ROAD MAINTENANCE	MR 1	14km		7							
		MR 2	30km		10					There is bridge maintenance done at KM27 during this QR.		
		SR Karis Karis	9km		13							
		SR Anduaus (Balat)	5KM		0							
		SR While House	8km		0							
		SR Heuvelhof	17km		10							
		SR Buyung	6km		0							
		SR Kuari	2km		0							
		SR Taballion	6km		6							
		FR SU	1.8km		0							
DFR Tower	1.1km		0									
										This is as and when necessary only.		
8	SOCIAL FORESTRY MEETING	2x			0		0	0	0%	Yet to be done.		
											1st Meeting is expected to be done in qr 2.	
9	RESEARCH (PSP PLOTS)	PSP	cpl 18 (9 plots) and 22 (8 plots)		0			0	0%	Yet to be done.		
											Will be done by year end (qr 4)	
10	Capacity Building				0			0		Yet to be done.		
											Expected to be done commencing qr 2.	
11	UPDATING OF COMPARTMENT RECORD BOOK	1X			0			0	0%	Yet to be done.		
											Will be done by year end (qr 4)	