

QUARTERLY PROGRESS RI  
DERAMAKOT - FM

NO.	ACTIVITIES	LOCATION / Compt/Block	TARGET		QR-1
			(ha)	(Species)	
1	REDUCED IMPACT LOGGING A) CHP Planning	CPT 66B	189		
		MR 2	120		86
			<b>309</b>		<b>86</b>
2	TIMBER STAND IMPROVEMENT (SILVICULTURE TREATMENT)	17	564.5		0
		19	542.8		0
		53	325.7		325.7
		61	490.9		490.9
		98	451.2		0
		123	501.1		0
		124	375.4		0
		125	358.0		0
	134	289.1		0	
	<b>TOTAL</b>		<b>3,898.7</b>		<b>816.6</b>
3	Restoration (Planting & Maintenance)	Cpt 108	100ha (EU)	1x maintenance	0
			25ha (PPM)	1x maintenance	0
				<b>125</b>	<b>0</b>
4	FOREST PROTECTION (As per HCV and protection plan)				
		Ground Patrol	at least 500km/month		2,876.45
		River Patrol	at least 100km/month		2,881.42
		Aerial patrol	3X		1
	B) Boundary Maintenance (Common Boundary, Conservation Area, HCVF) -Social Forestry Community.		Sg. Tabalion - Sg. Deramakot	21km	0
			Sg. Karis-karis - Sg rago rago	12 km	0
		Sg. Deramakot - Sg. Karis Karis	20.5km	0	

			Sg Rago Rago - Sg Tangkulap Kecil	17.6km	17.6	
	<b>TOTAL</b>			<b>71.1</b>	<b>17.6</b>	
5	WILDLIFE MANAGEMENT	Opportunistic Sightings	Continuous		Continuous	
		Orang Utan Census	N/A			
		Camera Traps (Cpt 63,72,71 & 49)	12x		3	
		New Salt Lick (HCVF)	Continuous		0	
		Research	Ecology of Figs to wildlife			ongoing
			E-DNA			ongoing
6	ROAD MAINTENANCE	MR 1	14km		12	
		MR 2	30km		23	
		SR Karis Karis	9km		4	
		SR Anduaus (Balat)	5KM		0	
		SR White House	8km		8	
		SR Heuvel dof	17km		13	
		SR Buyung	6km		4	
		SR Kuari	2km		2	
		SR Tabalion	6km		3	
		FR SU	1.8km		0	
		DFR Tower	1.1km		0	
7	SOCIAL FORESTRY/STAKEHOLDER MEETING	2x			0	
8	RESEARCH (PSP PLOTS)	PSP	cpt 49 (10 plots) and 62 (9 plots)		5	
9	Capacity Building				0	
10	UPDATING OF COMPARTMENT RECORD BOOK	1X			0	



EPORT 2022 (3rd)

MU 19A

ACHIEVEMENT			TOTAL	PERCENT (%)	REMARKS
QR-2	QR-3	QR-4			
	115		115	61%	Ongoing
34	0		120	100%	Done
<b>34</b>	<b>115</b>		<b>235</b>	<b>76%</b>	
564.5	0		564.5	100%	Done
542.8	0		542.8	100%	Done
0	0		325.7	100%	Done
0	0		490.9	100%	Done
0	451.2		451.2	100%	Done
0	0		0.0	0%	Will be done in QR 4
0	375.4		375.4	100%	Done
0	358		358.0	100%	Done
0	0		0.0	0%	Will be done in QR 4
<b>1107.3</b>	<b>1184.6</b>		<b>3,109</b>	<b>80%</b>	
0	68		68	68%	Ongoing
25	0		25	100%	Done
<b>25</b>	<b>68</b>		<b>93</b>	<b>74%</b>	
4,002.4	3,458.34		10,337.18		Continuous. This is by DFR's Wildlife Unit and enforcement. Apart from that, there's weekend patrol by group rotation consisting of all DFR staff. HCV entity of cpt 108 intact. No forest offenses were detected.
2,343.54	1,969.39		7,194.35		Continuous. This is by Protection Unit stationed in Balat. No Forest offence detected.
0	1				Along boundary and inland HCV entities that is inaccessible by road. Entities intact. No forest offenses detected.
21	0		21	100%	Contracted out to Balat communities.
12	0		12	100%	Contracted out to Desa Permai communities
20.5	0		20.5	100%	Contracted out to Kuamut communities

0	0		17.6	100%	Contracted out to Kg. Tulang Tulang communities.
53.5	0		71.1		
continuous	continuous				Continuous. Analysis by year end.
					N/A for this year. Census carried out once in 2 years. Last census was carried out last year.
3	3				Data collection is done monthly.
0	0				No identified new salt lick. (continuously identified vide CHP planning)
ongoing	ongoing				SFD Colloboration with DR Miyabi of Japan.
ongoing	ongoing				Colloboaration with Dr Hishasi Matsubayasi of Tokyo University.
9	14				
13	6				
9	7				
3	4				
3	4				
15	9				
0	3				
0	1				
0	2				
0	0				
0	0				
					This is as and when necessary only.
1	1		2	100%	This is merely social/stakeholders meetings and not inclusive of various engagements with the communities being done throughout the year.
3	9				
0	1				Silviculture courses to workers
0	0				Will be updated year end.